Cost and Performance Summary Report
Imper meable | solation Cap at the Thea Foss Waterway Superfund Site, Tacoma,
Washington
December 2008

Summary Information [1, 2, 3]

The Thea Foss Waterway (formerly known as the City Waterway) extends approximately
one-and-a-half miles through the downtown area of the City of Tacoma, Washington. It
is one of seven inlets located off of Commencement Bay at the southern end of the main
basin of Puget Sound. The Waterway was created in 1905 by the U.S. Army Corps of
Engineers. Figure 1 shows a map of the Thea Foss Waterway and its vicinity.

A localized, intermittent, non aqueous phase liquid (NAPL) seep was discovered
underneath the State Route (SR) 509 Bridge located at the Head of the Waterway shortly
after its construction in the mid-1990s. NAPL droplets were observed on the water
surface in this seep area during periods of low tide. Site investigations lead to the
discovery of a buried coal tar-derived deposit or NAPL deposit. Based on past studies
and reviews of historical information, it was determined that the most likely source of
this NAPL contamination in the Waterway sediments was due to operations and practices
associated with the Standard Chemical Company from 1915 to 1922. It is believed that
the NAPL began to seep from the deposit during the construction of the SR 509 Bridge in
the mid-1990s. Prior to the construction of the bridge, four docks for small boats were
present along the eastern side of the Waterway. During construction, three of these docks
were removed, and it is believed that the removal of the timber piles of these docks
created a pathway through the sediment for NAPL deposits that were present at this
location to escape to the surface and contribute to the seep. As part of the construction of
the bridge, false work pilings were installed across the Waterway in the same areas that
the wood pilings were removed. The false work piles were installed using a spud barge,
and it is thought that penetration of the spuds into the soft sediment may have also
contributed to the observed NAPL seepage. Other active NAPL seeps were also
discovered at the bed surface; however, this case study focuses on the SR 509 seep in
particular. Figure 2 shows the location of SR 509 and former dock structures.

NAPL in deeper sediments of the Waterway and in the SR 509 seep area has been
described as containing primarily polycyclic aromatic hydrocarbons (PAHs).
Investigations of the SR 509 seep were conducted in July of 2001 and 2002. These
investigations consisted of video collection and diver observations and were conducted
both at the surface and underwater. Divers were deployed in 2002 to investigate the outer
boundary of the seep in relation to a grid consisting of 100 5-foot square cells that were
placed over the area by the City of Tacoma in 2001. The grid was installed in this area to
allow for the location and relocation of seep observations. The divers observed NAPL on
the sediment surface of 16 of the 100 cells. Several of the 16 cells were observed to have
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Figure 1. Thea Foss Waterway and Vicinity [3]
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Figure 2. Location of SR 509 and
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free-phase NAPL coming out of them. One of these cells was located adjacent to a false
work piling at the southwest end of the grid. The divers also confirmed that the NAPL
seeps did not extend beyond the underwater boundary of the grid.

The remedial action for this portion of the Waterway consisted of a combination of the
following, performed in accordance with a Remedial Design/Remedial Action (RD/RA)
Consent Decree:

e Installation of a sheet pile wall at Waterway station 70+10 (located north of SR
509 Bridge);

e Dredging beneath the current location of the scour protection apron at the Head of
the Waterway and placement of capping and scour protection material in this area;

e Placement of a high-density polyethylene (HDPE) cap over the former location of
the SR 509 seep (Figure 3);

e Placement of a sand cap over contaminated sediments and over the HDPE cap;
and

e Placement of slope cap and armor material on Waterway slopes.

Figure 3. Location of HDPE Cap [5]
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Another source of contamination is the presence of two 96-inch stormwater outfalls
(known as the Twin 96 outfalls) that discharge to the Head of the Waterway. In addition
to the installation of the impermeable and thick caps, the Washington State Department
of Ecology (Ecology) had the responsibility for controlling the discharge from these
outfalls. Ecology is working with the City of Tacoma to address this ongoing source of
contamination to the Waterway.
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The 9-acre area at the Head of the Waterway where the remedial action took place was
de-authorized as a navigation channel. However, the entire area currently remains
navigable with a requirement to maintain a minimum bottom elevation of -9 feet mean
lower low water (MLLW) within a turning basin.

Cleanup Authority CERCLA

CERCLIS ID Number: WAD980726368

Type of Action: Remedial

Lead: PRP (Utilities - PacifiCorp Environmental
Remediation Company, Puget Sound
Energy [PSE], and Advance Ross Sub
Company)

Oversight: U.S. EPA

TimeLine[l, 3, §]

1915 to 1922

Standard Chemical Company operations (likely resulted in
sediment contamination)

1989 Commencement Bay Record of Decision (ROD)

1994 Remedial Design Study AOC signed between EPA and City
of Tacoma

Mid 1990s SR 509 Bridge constructed; multiple site investigations
conducted.

2000 Explanation of Significant Differences (ESD) to the ROD

issued by EPA

July 2001 and July 2002

Surface and underwater investigation of the SR 509 NAPL
seeps

May 09, 2003

RD/RA Consent Decree issued

August 2003

EPA approved Remedial Design

August 2003 — February
2004

Remedial Action construction

November 13, 2003

Impermeable cap installed

April 2004 Baseline monitoring conducted

May 2005 Year 1 sampling conducted

May 2006 Year 2 sampling conducing

November 2006 Supplemental sampling proposal issued by City of Tacoma
May 2007 Year 3 sampling conducted

May 2008 Year 4 sampling conducted

June 24, 2008

Certificate of Completion of Remedial Action (for RA areas
23 and 24)
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Factors That Affected Cost or Performance[1, 2]

The site-specific shallow geologic units defined in the middle of the Waterway are a
recent and older fine-grained soft sediment that overlie a recessional outwash deposit
unit. The geology of the SR 509 seep area is similar to other areas of the Waterway. The
recent sediment is approximately 10 feet thick overlying a 3-foot thick older sediment
unit.

Listed below are the key matrix characteristics for the cap employed at the site and the
values measured for each during site characterization.

Matrix Characteristics[1, 2, 3]

Par ameter Value
Sediment Classification Loose organic silt
Hydraulic Conductivity Groundwater seepage velocity of

underlying sediments: 1.7x10™ cm/s; Pore
velocity: 4.25 x10™ cm/s

Moisture Content Ranging from 90% to 120% by weight
Median Grain Size 0.01 to 0.02 millimeters (fine grain silt or
clay)

Shear Strength 75 to 120 pounds per square foot

Treatment Technology Description [1, 2, 3]

For the remediation of the active NAPL seep underneath the SR 509 Bridge, an
impermeable isolation cap was placed over and beyond the limits of the seep. The cap
was designed to meet the following goals:

e Halt dense non aqueous phase liquid (DNAPL) seepage and reduce groundwater
flow through the preferred pathways. Geotechnical studies indicated that the soft
sediment would consolidate on the order of 11 to 15 inches depending on cap
thickness. Such consolidation was anticipated to reduce the permeability of
underlying sediments and reduce flow through the preferred pathways.

e Lengthen the groundwater flow paths through fine grained sediment before
discharge into the overlying sand capping material. Empirical evidence from
sediment core data and groundwater modeling indicated that flow through the fine
grained sediment coupled with a sand cap augmented with 0.5 percent organic
carbon would meet the performance standards.

In order to design an impermeable cap to meet these goals, several site specific factors
had to be considered. These factors were:

e Based on site observations, the seepage area was approximately 50 feet by 55 feet
in size.
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e The impermeable cap would need to be placed in the water at depths of 13 feet to
20 feet, depending on the tidal stage.

e The impermeable cap needed to have a profile low enough to allow for
recreational boat traffic.

e The impermeable cap was to be placed in an area of soft surface sediment, which
would require a material flexible enough to account for any differentials in the
settlement of the sediment.

e The impermeable cap would need to be placed underwater in one piece, beneath a
bridge with limited overhead clearance. The overhead limit of the bridge would
limit the use of large marine equipment.

Based on these site conditions and an evaluation of potential impermeable materials, 3/8-
inch HDPE plastic was selected for the cap. The existing 7 to 10 feet of fine-grained
sediment was acting as a natural cap for the bulk of the NAPL contamination outside of
the seep area. The impermeable cap was designed to enhance this cap by redirecting the
NAPL and stripping it from gas bubbles. The overlying thick cap was designed to work
in conjunction with the impermeable cap to address the potential movement of other
contaminants. The cap was assembled upland before being transported to the site for
final placement over the seep area and covered an area of 75 by 70 feet at bed elevations
of -11 to -15 feet MLLW. After placement of the cap, a minimum of an additional 4 to 6
feet of sand was placed over it as part of the Waterway’s continuous thick sand cap.
Figure 4 shows a cross-section of the impermeable cap and overlying sand cap.

Figure 4. Cross-Sectional View of the Impermeable Cap and Waterway Cap [5]
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Materials and Shop Fabrication
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The impermeable cap was fabricated using thick sheets of stress-relieved, virgin-grade
HDPE that were 10 feet long by 5 feet wide by 0.375 inch thick. The material was white
in color and conformed to the requirements shown in Table 1 below. Prior to shop
fabrication, the sheets were laid out in a staggered perpendicular weld pattern to increase
structural integrity of the finished cap. The sheets were then aligned with 5-foot sides
next to each other to create 75-foot-long by 5-foot-wide half panels. The half-panel
sheets were welded into seven panels (10 feet wide by 75 feet long).

Table1l. Impermeable Cap Material Specifications|[5]

Density ASTM D-792 59.88 Ib/cu ft
Yield Point ASTM D-638 4,279 psi
Elongation at Yield ASTM D-638 18%

Tensile Break ASTM D-638 4,423 psi
Elongation at Break ASTM D-638 1,350%

Ste Preparation and Field Fabrication

An asphalt pad located under the east side span of the SR 509 Bridge was used as the
field fabrication site and was initially cleaned using “dry” methods, followed by pressure
washing of the area. The shop-fabricated 10-foot by 75-foot panels were unloaded
directly onto the work pad and arranged into the final configuration. Lugs were welded
to the upper surface of the cap to serve as attachment points for the required distributed
ballast (%4-inch wire rope). A sufficient amount of wire rope ballast was attached to
provide the cap with enough negative buoyancy to sink the cap in the Waterway but not
cause the cap to bury itself in the soft bottom sediments. A guide consisting of strap steel
beam and pieces of chain was attached to leading and trailing edges of the cap. The strap
steel and a steel channel were bolted to the top and bottom sides of the cap. Short pieces
of chain were attached to the steel edges, and a beam was used as a spreader bar to allow
the cap to be pulled into position.

Testing

In addition to the visual and static testing described above during shop and field welding,
cut-out sections of welded portions of the HDPE were subjected to tensile strength and
bend testing. Results for the tested specimens were evaluated by structural engineers and
were deemed to be more than adequate to meet the strength needs for the project. The
HDPE thickness selection was based on parameters such as constructability, flexibility,
and strength.

Installation

To provide a transition between the paved area and the Waterway where the impermeable
cap was to be placed, steel beams were placed into the Waterway from the top of the
bulkhead wall near the shoreline. These steel beams created a ramp structure to reduce
the “break-over” angle at the top of the bulkhead wall during the cap transport and
installation process. The cap was installed in the required location as confirmed by an
independent licensed land surveyor on November 13, 2003. A diver was present in the
water during installation, and several support boats including a large tug were on site.
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The cap was installed and its position was confirmed by surveyors who were assisted by
divers placing pipe poles on the corners and along the outside edge of the cap.

After six weeks of preliminary bed consolidation following the installation of the
impermeable cap, the Waterway (sediment) cap was placed over the impermeable cap.
The Waterway cap consisted of clean silty sand, with minor organic material. Because
the impermeable cap was within the Center Waterway Deep Zone project area, the bed of
the Waterway had to be at an elevation of -9 to -10 feet MLLW. The final sediment cap
thickness, based on elevation differences between the bed before capping and the
Waterway cap surface after capping, ranged from a minimum 4 feet to a maximum 6 feet.
Figure 4 shows a cross-sectional view of the impermeable cap and the Waterway cap
design.

Installation Control

Control during placement of the Waterway cap was accomplished by using a computer
program developed to identify and control the bucket position based on input from a
differential global positioning system (GPS) system. Bucket locations were recorded
during placement of the cap by the excavator operator using the system. Daily
bathymetric surveys were also used to verify location as-placed thicknesses.

Performance Information [1, 3, 6, 7, 8]

The goal of the impermeable cap was to prevent the release of NAPL and significantly
reduce the migration of contaminated groundwater. In addition, the ROD specified
Sediment Quality Objectives (SQO) that were required to be met. Monitoring for long-
term impacts was conducted in April 2004 (Year 0 — baseline), May 2005 (Year 1), May
2006 (Year 2), May 2007 (Year 3), and May 2008 (Year 4).

Monitoring activities included inspections of the cap integrity, recolonization monitoring,
and recontamination sampling. Physical observations of cap integrity included visual
inspections of the cap and hydrographic surveys. Recolonization monitoring included
assessment using Sediment Profile Imagery (SPI) as well as collecting benthic abundance
samples. Sediment sampling included collecting sediment samples to test for chemical
concentrations and toxicity. Sediment sampling consisted of three types:

e Compliance Samples, which are surface sediment samples collected from the
surface to a depth of 10 centimeters (cm).

e Early-Warning Recontamination Samples, which are sediment samples collected
from the cap surface to a depth of 2 cm. These were collected to provide warning
from possible “top-down” recontamination of the cap from sources like
stormwater.

e Core Samples, which are collected to provide data to evaluate possible future
“bottom-up” recontamination of the Waterway cap.
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Baseline Monitoring (April 2004)

Physical observations were made in May and July 2004 and surface and core sediment
sampling were completed in April 2004. The samples taken in April 2004 provided
baseline data on the conditions of the impermeable cap soon after installation was
completed in February 2004. Analysis of the data indicated that stormwater constituents
were accumulating on the overlying sand cap. In particular, the concentrations of high
molecular weight PAHs (HPAHSs) and bis(2-Ethylhexyl)phthalate (BEHP) were high and
correlated to each other, indicating a common source.

Year 1 Monitoring (May 2005)

During Year 1 monitoring, physical observations of the cap were done more frequently at
the request of the EPA. Observations were made in May, July, September and December
2004 and April 2005. The September 2004 observation event indicated that there was
severe recontamination of the sediment above the sand cap. Sediment and cap sampling
(including both surface and core sampling) were conducted in August, September,
November, and December 2004. The results of the physical observations and sampling
completed between August 2004 and April 2005 indicated that the cause of
recontamination was due to dredging activities north of the cap (primarily north of the SR
509 Bridge). The dredging activities caused contaminated sediment to be suspended in
the water column and to migrate and settle on a portion of the sand cap. Recontamination
constituents included PAHs, phthalates, pesticides, and polychlorinated biphenyls (PCB).
In December 2005, the City of Tacoma capped the dredged recontamination area.

Year 2 Monitoring (May 2006)

Physical observations, recolonization monitoring, and collection of sediment samples
were completed again in May and June 2006. The results of both recontamination and
compliance samples showed there were still exceedances in contamination of the surface
sediment.

Bioassay testing was completed on selected samples because chemical concentrations of
BEHP and HPAHSs exceeded their respective SQO. The testing indicated that the
sediment contamination had an impact on the mussel larvae in three of the four sampling
locations, and on the sand fleas in one of the four sampling locations. The results also
indicated that the test organisms were most adversely impacted where the chemical
concentrations were highest.

Natural recolonization of the capped areas was monitored using SPI and benthic
community sampling. The results of the SPI analysis were consistent with the bioassay
testing. The SPI results indicated that in the portion of the Thea Foss Waterway Head
where the fine-grained material is accumulating, the post-cap sediment is organically
enriched relative to surrounding sediments and also shows evidence of high sediment
oxygen demand. As a result, the biological community has been compromised at several
sampling stations. It is expected that recovery of the benthic community will continue to
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be disturbed if the stormwater outfalls continue to discharge the volume and quality of
material that they have since the completion of the capping operations. Core samples
taken near the bottom of the impermeable cap showed that the cap still contains the
underlying contaminated sediments. The core samples also showed that there is no
“bottom-up” recontamination of the sediments and that the cap is functioning as intended.
Evaluation of the available data determined that the recontamination of surface sediment
may be from the stormwater outfalls that discharge into the Head of the Waterway.

To further assess the stormwater recontamination issue, the City submitted a
supplemental sampling proposal to EPA in November 2006 to monitor concentrations of
phthalates and PAHs in the Head of the Waterway. The scope of the Year 3 Operation ,
Maintenance, and Monitoring Plan (OMMP) sampling program was expanded to include
additional compliance monitoring sampling to evaluate the concentration trends for
BEHP and PAHs. The City was responsible for these sampling requirements as well and
coordinating their efforts with the Utilities.

Year 3 Monitoring (May 2007)

Results of the Year 3 OMMP early-warning and compliance sampling indicated that
recontamination of the sand cap continued to occur and is from “top-down” sources. This
determination was based on the following:

e All 14 of the Year 3 early-warning samples (0 to 2 cm) contained BEHP
concentrations above the SQO of 1,300 micrograms per kilogram (ng/kg). PAHs
exceed SQOs at locations at the southern end of the head of the waterway. Fine
grained sediment continues to accumulate on the top of the cap from the
stormwater outfalls.

e Comparison of the analytical results of the compliance samples to the SQOs
indicates that in Year 3, BEHP exceeded its SQO (1,300 pg/kg) at all stations
located below and south of the SR 509 Bridge. BEHP concentrations ranged
between approximately 2,000 and 4,900 ng/kg. PAH concentrations
(phenanthrene, most individual HPAHs, and sum of HPAHs) also exceeded the
SQOs at station WC-02, located in the turning basin near the scour protection
apron. The highest BEHP concentration (4,900 pg/kg) and highest HPAH
concentration (20,000 pg/kg) were co-located at station WC-02. Compliance
sample concentrations of BEHP and HPAH south of the SR 509 Bridge appear to
have generally declined between 2006 and 2007. The average concentration of
BEHP declined from approximately 3,600 to 2,700 ng/kg, whereas the average
concentration of HPAH declined from approximately 9,700 to 7,800 pg/kg.

Sufficient data are not available to reliably assess long-term trends in sediment
contaminant concentrations. Variations in stormwater sediment volumes and
concentrations discharged to the waterway coupled with sediment mixing and
stabilization of the impacts of the 2004 dredging recontamination obscure the potential
trends in the data provided by the two sample sets (2006 and 2007) collected after the
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dredging recontamination and capping occurred. Additional OMMP sampling rounds will
be necessary to assess the longer term sediment quality trends in the Utilities” Work
Area.

Overall, the May 2007 physical and visual observations indicated that the scour
protection apron is functioning as intended. No obvious signs of significant erosion were
observed. Side slopes showed no visible evidence of slope erosion, sloughing, etc. Visual
observations during low tides of the former SR 509 seep area indicated the impermeable
cap is preventing the upward migration of tar that would cause visual sheens.

Year 4 Monitoring (May 2008)

As with previous OMMP activities, surface sediment samples, slope cap samples, and
core sediment samples were collected. An additional location (Y4-SS-01) was sampled
based on discoloration observed during sampling activities. Table 2 shows the
concentrations that equaled or exceeded each SQO for the Year 4 sampling. Also shown
in Table 2 are the exceedance factor (EF) values (sample concentration divided by the
SQO) for each contaminant in each sample location. The highest EFs were seen for
BEHP.

e All early-warning samples (0 to 2 cm) had BEHP concentrations above the
SQO, with a maximum of 14,000 pg/kg at SC-03.

e  Compliance samples (0 to 10 cm) concentrations of BEHP and HPAH south
of the SR 509 Bridge appear to have generally increased between 2007 and
2008, even though they had generally decreased between 2006 and 2007.
The average concentration of BEHP increased from approximately 3,100 to
4,500 pg/kg, whereas the average concentration of HPAH increased from
approximately 8,700 to 10,800 pg/kg.

e  Concentrations in core samples did not exceed SQOs indicating no evidence
of bottom-up recontamination and that the cap is performing as designed.

Year 4 monitoring activities also included visual inspection, bathymetric survey, and SPI
survey. Observations during the visual inspection conducted in May 2008 noted the
scour protection apron was functioning as intended, no obvious signs of erosion were
found, and side slops showed no visible evidence of erosion. Gas bubbles were observed
throughout the Waterway and in the area of the former SR 509 seep, but no rising NAPL
sheen was observed. During sample collection, however, oily sheen spots were noted at
six locations. The bathymetric survey was conducted in August 2008 and results
indicated the sediment cap to be relatively stable. Slight variations were noted (possibly
due to erosion); however, the minimum thickness of 3 feet continued to be achieved. At
most locations, an increase in cap thickness between 2007 and 2008 was approximately 1
to 4 cm; however, one location (RC/WC-07) showed an increase of 6 cm.

Results of the SPI survey indicate conditions are similar to the previous study conducted
in Year 2 (2006), and mostly positive changes have been observed. One concern is the
continued deposition of organically enriched, fine-grained material from stormwater
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outfalls that serve as a source of stress to the benthic community by maintaining high
oxygen demand.

Performance Data Quality [1]
No exceptions or issues with data quality were noted in the available references.
Cost Information [4, 5]

The final cost for the installation of the impermeable cap was $11.5 million. The final
cost included a capital cost of $10.5 million and $1 million for monitoring. The capital
cost included:

$726,000 for site investigation

$2.2 million for design of the impermeable cap

$7.2 million for the construction of the impermeable cap
$11,500 for community relations, and

$333,000 for insurance premiums.

Monitoring costs are projected costs for monitoring the performance of the impermeable
cap from April 2004 to October 2014.

Several factors were identified that affected the cost to implement the remedy.
Refinement of the conceptual site model (CSM) for NAPL seepage during the design
phase of the project greatly reduced the cost of the remedy in the construction phase. The
CSM allowed for the elimination of extensive and expensive capping in all of the NAPL-
contaminated areas by showing the specific location of the NAPL seeps.

The use of an impermeable cap instead of a sorbent material reduced costs associated
with maintenance. The overall cost of the impermeable cap was approximately 10 to 15
percent of the estimated cost for a cap using sorbent material. This comparison is based
on the assumption that the sorbent material cap would need to be replaced only once after
installation.
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Table2. SQO Exceedances (Year 4 Monitoring - May 2008) [8]

L ocation Zinc |PhenanthrenelFluoranthene Pyrene Benzo(b+k) Benzo(a) Indeno(1,2,3- | Dibenz(a,h)| Benzo Total bis(2-
(EF) (EF) (EF) (EF) fluoranthenes pyrene (EF) cd)pyrene |anthracene| (g,h,i) HPAH |Ethylhexyl)
(EF) (EF) (EF) perylene | (EF) | phthalate
(EF) (EF)
SQO (ug/kg) 410,000 1,500 2,500 3,300 3,600 1,600 690 230 720 17,000 1,300
Early Warning (0-2 cm)
RC/WC-01 1600 (1.1) | 3900 (1.6) 890 (13) | 350(1.5) | 910(1.3) 1(7108)0 6000 (4.6)
RC/WC-02 45(%(1’;’0 1500 (1.0) | 3800 (1.5) 3,900 (1.1) 1600 (1.0y | 60D 1 310CL3) g6 ) 1(810%0 8200 (6.3)
RC/WC-03 2100 (1.6)
RC/WC-04/R-02 2800 (2.8)
RC/WC-05 2500 (1.0) 6900 (5.3)
RC/WC-06 2600 (1.0) 950 (1.4) | 270(1.2) | 1100 (1.5) 6000 (4.6)
RC/WC-07 5200 (4.0)
RC/WC-08/R-03 4500 (3.5)
RC/WC-09 5100 (3.9)
230 (1.0) 2500 (1.9),
RC/WC-10 1600 (1.2)
— 3400 (1.4) ?13(())()) 3,600 (1.0) 1700 (1.1) 1200 (1.7) | 400(1.7) |1600 (2.2) 1(910?)0 10000 (7.7)
RC/WC-12 780 (1.1) | 260(1.1) | 870 (1.2) 3600 (2.8)
RC13 1800 (12) [ 4400 (1.8) ?;1(())()) 3,700 (1.0) 1600 (1.0) 960 (1.4) | 390(1.7) | 950 (1.3) 1(910?)0 6600 (5.1)
k.14 1700 (1.1) | 4100 (1.6) 3800 (1.1) 1600 (1.0) 860 (1.2) | 340(1.5) | 920(1.3) 1(910?;) 8000 (6.2)
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Table 2. SQO Exceedances (Year 4 Monitoring - May 2008) (continued)

Location |Mercury| Phenanthrene |FluoranthenePyreng Benzo(a) | Benzo(b+k) | Benzo(a) [Indeno(1,2,3 Dibenz(a,h)|Benzo(g,h,i)| Total bis(2-
(EF) (EF) (EF) (EF) |anthracene| fluoranthenes |pyrene (EF)| -cd)pyrene | anthracene| perylene | HPAH |Ethylhexyl)
(EF) (EF) (EF) (EF) (EF) (EF) | phthalate
(EF)
(S;%/Okg) 590 1,500 2,500 3,300 1,600 3,600 1,600 690 230 720 17,000 1,300
Waterway Cap (0-10 cm)
RC/WC-01 2700 (1.1) 6400 (4.9)
RC/WC-02 1800 (1.2) 4800 (1.9) 217?()) 1600 (1.0) 4900 (1.4) 2000 (1.3) 860 (1.2) 370 (1.6) 860 (1.2) 2(210;))0 8000 (6.2)
RC/WC-
04/R-02 2400 (1.8)
RC/WC-05 5400 (4.2)
RC/WC-06 3200 (2.5)
RC/WC-07 2500 (1.0) 720 (1.0) 230 (1.0) | 840(1.2) 4700 (3.6)
RC/WC-
03/R-03 2500 (1.9)
RC/WC-09 3100 (2.4)
RC/WC- 1650
11/R-04 (2.8) 3300(2.7)
RC/WC-12 1600 (1.2)
WC-13 2100 (1.6)
WC-14 3500 (2.7)
Slope Cap (0-10 cm)
SC-03 14000 (10.8)
SC-04 2400 (1.8)
'Y4-SS-01 7900 (6.1)
Notes:
(EF)- Exceedance Factor Value
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Observationsand L essons L earned [3, 4, §]
Some observations and lessons learned from the implementation of the remedy include:

e Due to the tide activity associated with the location of the project, scheduling
of work was difficult. The shoreline work had to be accomplished during low
tides, which meant that the work could only be done at night and only on
certain days of the week. Additionally, the in-water placement of the capping
material by the barge had to be scheduled during times when there was
sufficient water for the barge to draft and to allow for sufficient overhead
clearance when working beneath and south of the SR 509 Bridge.

e Placement of the Waterway cap material through the water column to get a
smooth capping surface while minimizing turbidity and loss of organic
materials contained in the sand matrix was difficult.

e The Waterway and slope cap initially placed over the dredged area near the
Twin 96 outfalls had eroded from stormwater during periods of extremely low
tide. This required a redesign and corrective measure in this area.

Recommendations for Revising the OMMP

To address the issue of “top-down” recontamination caused by the City’s dredging
activities, the scope of the work for the Year 4 OMMP was expanded to include the
collection of four supplemental compliance samples from the area where the City placed
additional capping material on the north end of the Utilities’ Work Area. The need for
further assessment or modifications to the OMMP to address elevated levels of phthalates
and PAHs on top of the cap will be discussed and determined between the City and EPA.
In addition, the Utilities proposes modifications to the OMMP because, due to the
continued deposition of material from stormwater outfalls, the objective of ensuring the
clean cap material has not been recontaminated is no longer applicable. Also, the SPI
survey can no longer evaluate the original cap surface due to the accumulated material.

The evaluation of bottom-up recontamination with the analysis of core samples at the
bottom of the cap was required in the Year 4 monitoring. Core penetration through the
cap had been problematic due to the coarse sand cap material. A vibrocore had been used
to collect the cores in the past. Therefore, a modification to the coring method was
recommended for the Year 4 sampling. A MSS vibratory hammer coring device was
used to collect core samples.

The recording of the thickness of the fine-grained material deposited on top of the cap
has become routine during OMMP monitoring. Consistently, measurement of the
thickness has been recorded in the van Veen grab sampler. During Years 2 and 3
measurements at RC/WC-02 indicated that the fine-grained sediment thickness was
greater than 17 cm and 13 cm, respectively (the sample collected in the grab sample did
not reach the sand cap material). Because the maximum penetration of the grab sampler

is 17 cm, it was recommended that a true measurement of the fine-grained sediment
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thickness at locations with deep deposits be documented using a hand-corer device such
as a piston core. In Year 4 monitoring, samples were collected using a Power grab

sampler, which penetrated 24 cm.
Contact Information

EPA Contact

Kira Lynch

U.S. EPA Region 10
1200 Sixth Avenue
Seattle, WA 98101
Phone: 206-553-2144

Utilities Contact

Jackie Wetzsteon

PacifiCorp Environmental Remediation Company
825 NE Multnomah, 906 LCT

Portland, OR 97232

Consultant

Gary Braun

Tetra Tech EC, Inc.
19803 N. Creek Parkway
Bothell, WA 98011

City of Tacoma Contact

Mary Henley

City of Tacoma Public Works Department
Environmental Services Science and Engineering
2201 Portland Avenue

Tacoma, WA 98421-2711

Phone: 253-502-2113
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