Federal Remediation Technologies Roundtable
Performance Based Contracting

Renee P. Wynn,
Deputy Director
Federal Facilities Restoration & Reuse Office
May 25, 2005
Overview

- Regulator Involvement
- Potential Obstacles
- Keys to Success
Performance Based Contracting

• The use of PBC can lead to faster, cheaper and effective cleanup
• EPA supports the use of them at federal facilities
Success can happen when....

- Regulator understands the PBC concept
- Regulators participate in the development of the statement of work
- Roles and Responsibilities of involved parties are understood and supported
- Access to knowledgeable project managers
- Performance measures are agreed to by all involved parties
- Involved parties have sufficient resources
What PBC doesn’t do…. 

- Provide an opportunity to disregard cleanup requirements
- Automatically require a change to enforceable agreements
- Replace good project management
Keys to Success

- Communication
- Collaboration
- Clear answers to the following questions:
  - What do I need?
  - When do I need it?
  - How do I know it’s good when I get it?